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Operations: An Engineerôs Perspective
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Operations: From the Eyes of a Scientist
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Å How does subsidence correlate with estimates of ground water availability 

and well depth measurements?

Å What level of rebound was observed during the 2016-2017 water year?

Research on Land Subsidence Due to Pumping of Ground Water

CA Central Valley CA Aquaduct Near Huron

Data from a Distributed Active Archive Center (DAAC) 



Where Operations Fits Within the NASA Project Life Cycle

Å End of Phase D: Launch; installation, if applicable; IOC (In-Orbit 

Checkout); and PLAR (Post-Launch Assessment Review)

Å Phase E: Full-up, routine operations (and possibly, an extended mission)

Operations
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NASA Project Life Cycle for Space Flight Projects
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Accurately Predicting In-Flight Observatory Performance

Å Space flight projects live under the ñtest as you fly, 

fly as you testò creed

Å Every effort is made to identify exceptions, so that 

the risks are known, understood, and accepted 

before launch

Å Every once in a while a known risk will become a 

reality
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Projects are strongly encouraged to launch with as much technical 

margin as possible to address risks/problems and preserve the 

ability to meet the mission success criteria

Lesson

Å Even more occasionally an unknown risk will 

manifest itself
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Estimating the No. of Orbital Debris-Related Maneuvers

Å A three-step process is utilized to protect an observatory from 

hazardous debris

ï Identification of a close approach (conjunction assessment)

ïScreening to determine the risk posed to a mission/observatory 

due to the conjunction event

ïPlanning for and execution of Risk Mitigation Maneuvers 

(RMMs)
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Be conservative in estimating the number of RMMs that must be 

planned and executed as the number may be closer to reality

Lesson

Å Unfortunately, the amount of debris orbiting the 

Earth increases each year

Credit: NASA



Providing Early Science Data Application Value

Å Pre-Launch workshops are held to attract potential data users and 

to train early adopters 
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What can be done to ómaximizeô the number of potential users 

(i.e., increase interest in and confidence in use of the data to 

provide a benefit beyond the mission objectives)?

Challenge



Publish, Publish, Publish!
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[Wood et al., 2016]

What can be done to increase the confidence in using the data as 

early as possible and instilling a sense of urgency in publishing 

findings, etc.?

Challenge


